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Abstract: In this paper, a long-term production planning problem is considered with the
objective criteria Cmax and Tmax and under resource capacity and precedence constraints. The
case study presented is characterized by four years planning horizon, 3552 operations, 51 workers
and 57 units of equipment. The solution method elaborated in this study is a heuristic algorithm.
Its performances are evaluated in numerical experiments. New procedures for makespan and
resource load estimation are developed in order to identify bottleneck resources. The makespan
estimation algorithm is tested on the well-known PSPLIB benchmark library where the best
known lower bounds are improved for 5 instances. This procedure can also be used for the
estimation of the gap from optimal value of the makespan time provided by the heuristic
algorithm.
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1. INTRODUCTION
We consider the problem of long-term planning for an en-
gine assembly company. This problem can be considered as
a special case of Resource Constrained Project Scheduling
Problem (RCPSP) with a huge number of operations and
two types of renewable resources. However, the considered
problem has also some particularities which make it even
harder than the classical formulation of RCPSP. First
difference lies in the fact that the resource consumption
rate for an operation depends on the resource type. An-
other difference is due to the need to create timetables
for resources. Because of long-term planning horizon, the
problem instances can be very large with a huge number
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of operations, workers and pieces of equipment. This study
was motivated by the real-data problem with 3552 oper-
ations, 51 workers, 57 units of equipment and four years
planning horizon. Taking into account such voluminous
data that can be even more significant for some instances,
heuristic approach was chosen to guarantee an optimiza-
tion result in reasonable solution time.
RCPSP is a well-studied classical combinatorial optimisa-
tion problem. Garey & Johnson (1975) proved that the
decision variant of the RCPSP is NP -complete in the
strong sense even without precedence constraints and only
one resource, by reduction to the 3-partition problem. A
comprehensive survey on project scheduling problems for-
mulations and solution methods was presented by Kolish &
Padman (1997). Most of makespan lower bound estimation
approaches are listed in the surveys written by Neron et.
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al. (2006) and Knust (2015). To compare algorithms per-
formance and obtained lower bounds, benchmark library
PSPLIB was created by Kolisch & Sprecher (1997). For
the most of PSPLIB instances the best known makespan
lower bounds were provided by the approaches presented
by Brucker & Knust (2000), Schutt et. al. (2013) and
Berthold et. al. (2010). Experimental evaluations of ex-
isted algorithms were presented in Hartmann & Kolisch
(2000) and Kolisch & Hartmann (1998).
Since the problem considered in this paper differs from
the classical formulation and in particular by its large
scale, a new efficient heuristic approach is developed. This
paper is organised as follows. The problem formulation
and heuristic algorithm are presented in Sections 2 and 3
respectively. Section 4 describes the approach to estimate
makespan and identify bottleneck resources. The results
of numerical experiments are presented in Section 5 and
some concluding remarks are given in Section 6. In the
Section the table of most used notations is presented.
2. PROBLEM FORMULATION
The following optimization problem is considered. There
is a set of orders O. For each order i ∈ O a due date
Di is given. All orders are presented at time t = 0.
For each ordered product there is a set of operations Ni
and an assembly scheme presented by direct tree graph
Gi(Ni, T Ii) of operations to be done. All vertices of the
graph Gi have only one outgoing edge, except the final
vertex, which has only incoming edges. We denote the
union of such graphs for all orders of the set O by G(N, I),
i.e. N is the set of operations to be done to perform all
ordered products. For each operation j ∈ N , the following
parameters are defined:
• set of required worker’s skills RWj ;
• set of necessary equipment REj ;
• worker occupation time pwj ;• equipment consumption time pej .
One of the difference in comparison with classical RCPSP
formulation is that for some operations j ∈ N the inequal-
ity pwj > p
e
j holds (Fig. 1). The sets of workers W and
equipment E are given. One worker can have only one
skill. The objective is to assign workers and equipment to
Fig. 1. Production of operations O1, O2, O3 by workers
W1, W2, W3 using equipment E1 and E2.
operations and set up start time Sj and finish time Fj
for each operation j ∈ N subject to precedence relations









Heuristic approach is based on the idea of scheduling
construction from right to left, minimizing the idleness of
workers and equipment on each step, subject to critical
paths of the graph G.
3. HEURISTIC APPROACH
3.1 Additional notations.
Let us introduce additional notations. For any operation
j ∈ N we define




max{pwl , pel }, where seqj
is a sequence of operations related to the path of the
graph G incoming into vertex j and j ∈ seqj ;
• set of previous operations prevj is defined by graph
G;
• one next operation nextj is defined by graph G for
all operations except final operations of orders of set
O;
• state of operation sj equals to:
-1, if operation nextj is not processed yet,
0, if nextj is processed, but sj is still not processed,
1, if sj is already done.
The initial state of operations equals to 0 for any final
operation of the ordered product (if nextj = ∅) and
equals −1 for others;
• operation ready time rj equals Di if j is a final
operation of order Oi and equals Snextj if sj = −1
for other vertices. If sj = −1, then rj is not defined.
At each step of the algorithm, a setQ consists of operations
with state sj = 0.
For any equipment k ∈ E or worker l ∈W , we define a set
of time intervals where it cannot process operations. We
denote it as TIek and TI
w
l respectively. Initially all sets




Now let us present an approach to find suboptimal solution
of the stated problem. It consists of two parts: inner
cycle Algorithm ICA and main Algorithm MCA. ICA
constructs the schedule for a set of heuristic parameters
x1, x2, x3, and the main Algorithm changes x1, x2, x3 and
chooses the solution with the best objective function value.
Inner cycle Algorithm description. Firstly we set
states sj of all operations j ∈ N : sj := 0 if nextj = ∅
and sj := −1 otherwise. Then we start an iteration cycle.
At each iteration the set of candidates Q consists of all
operations j ∈ N with sj = 0. Then operation j ∈ Q
with the highest value of criterion CR(j) is chosen to be
processed. Moments of time Sj and Fj , arrays of workers
Wj and equipment Ej for processing operation j are
found during the process of calculating CR(j). After that
algorithm changes the state of operation to sj := 1 and
for each previous operation k ∈ prevj set up state sk := 0
and ready time rk := Sj . For any worker i ∈ Wj we add
an interval [Sj , Sj + p
w
j ) to set TI
w
i . For any equipment
i ∈ Ej we add an interval [Sj , Sj + pej) to set TIei . Then
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we collect statistical data (Sj , Fj ,Wj , Ej) and go to the
next iteration. Algorithm terminates when all operations
are executed, i.e. for all j ∈ N equality sj = 1 holds.
The most important part of ICA is the calculation of
criterion CR(j).
Criterion CR(j).
There is a lot of ways to formulate heuristic criterion to
choose an operation and a set of workers to process it.
Let’s list some motivations to choose an operation j and a
set of occupied workers Wj and equipment Ej at an inner
cycle iteration.
1. Higher Sj provides later ready times for operations of
set prevj . This helps to satisfy due dates.
2. High cardinality of set prevj increases the number of
candidate operations at the following iterations.
3. High critical path Pj allows to satisfy due dates.
4. Usage of highly-demanded (subject to resource capac-
ity) resources with low current load can prevent from
the violation of due dates.
We can formulate the function which takes into account
all motivations M1,M2,M3,M4 as follows. For solving the
considered problem the following criterion is suggested:
CR(j) = |prevj |(x1RLC + x2CPC − x3RTC),
where x1, x2, x3 are heuristic parameters and
• RLC – resource load component, depends on the
sum of ratios of non-processed operations demanded
amount and candidate operations demanded amount


















• CPC – critical path component depends on the




rj − Pj .
• RTC – ready time component determined by the
difference between the highest ready time and rj
RTC = max
l∈Q
{rl} − rj .
It is important to note that this criterion is dynamic, i.e.
it depends on the parameters of unprocessed operations,
candidate operations, resource load and remaining time.
Therefore, the value CR(j) for the same j ∈ N is different
at each step of ICA.
When operation j is chosen the latest possible moments
of time Sj and Fj are calculated.
Main Algorithm description
On each iteration main Algorithm changes heuristic pa-
rameters x1, x2, x3 and constructs the schedule using ICA.
Then it chooses a schedule with the best objective function
value. Main Algorithm can use a lot of different ways
to change the parameters x1, . . . , x3 (linear, quadratic,
exponential, mixed, etc.) to find a better solution.
If for any due date Di of any order i ∈ O feasible solution
is not found, MCA increases Di to D
′
i = Di + const and
repeats ICA. If feasible solution has been found, MCA
decreases Di and tries to find a solution for new due dates.
This process can be terminated by the achievement of
desired precision of maximum tardiness value or by the
end of fixed amount of computational time. We can change
due dates using different approaches such as logarithmic
search or a search with the defined constant value.
4. MAKESPAN ESTIMATION AND BOTTLENECK
ANALYSIS
In this section the Algorithm of resource load analysis is
presented. We define an upper bound on the amount of
resource i ∈ R consumed up to a moment of time t as
Ui(t). An upper bound on the resource i ∈ R consumed
amount up to moment of time t subject to resource k is
denoted by Ui|k(t). Number of resource i units required for
operation j ∈ N is defined by NRij . A set of operations
j ∈ N such as NRij > 0 is defined by N i. The Algorithm
UBE provides the estimation of Ui(t).
Given data. For each resource i ∈ R
• set of operations N i;
• capacity ci.
For each operation j ∈ N i the following parameters are
given
• release time rtj , if it is not given, set rtj equals to the
incoming critical path Pj value;
• processing time pkj for any resource k ∈ R such as
NRij > 0.
We suppose that any operation j ∈ N requires NRkj units
of a resource k in interval [Sj , Sj + p
k
j ). For any operation
j ∈ N i, we define an available demanded amount DAij(t)
equals to
• 0 if t < rtj ,
• NRkj · (t− rtj + 1), if rtj ≤ t ≤ rtj + pj − 1,
• NRkj · pj , if t > rtj + pj − 1.
for a moment of time t equals We also define an amount
of a resource i ∈ R used by operation j ∈ N i as UAij(t),
which initially equals 0 for any t ≥ −1.
UBE Algorithm description
Consider all pairs of resources i, k ∈ R for the chosen
resource i. For any pair i, k algorithm starts at the moment
of time t = 0 and repeats the following steps for t =
0, 1, . . . , t∗ in order to find Ui|k(t∗).
1. Update available demanded amount values for all
j ∈ N i. If there is an operation which holds
DAij(t)− UAij(t− 1) > 0,
go to the step 2, otherwise increase t := t + 1. If




UAij(t), otherwise come back to Step
1.
2. Use the highest possible amounts of resources i, k by
operations which hold
DAij(t)− UAij(t) > 0.
The utilization of resources i and k by operations of
the set N must satisfy capacity constraints. If there
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 we collect statistical data (Sj , Fj ,Wj , Ej) and go to the
next iteration. Algorithm terminates when all operations
are executed, i.e. for all j ∈ N equality sj = 1 holds.
The most important part of ICA is the calculation of
criterion CR(j).
Criterion CR(j).
There is a lot of ways to formulate heuristic criterion to
choose an operation and a set of workers to process it.
Let’s list some motivations to choose an operation j and a
set of occupied workers Wj and equipment Ej at an inner
cycle iteration.
1. Higher Sj provides later ready times for operations of
set prevj . This helps to satisfy due dates.
2. High cardinality of set prevj increases the number of
candidate operations at the following iterations.
3. High critical path Pj allows to satisfy due dates.
4. Usage of highly-demanded (subject to resource capac-
ity) resources with low current load can prevent from
the violation of due dates.
We can formulate the function which takes into account
all motivations M1,M2,M3,M4 as follows. For solving the
considered problem the following criterion is suggested:
CR(j) = |prevj |(x1RLC + x2CPC − x3RTC),
where x1, x2, x3 are heuristic parameters and
• RLC – resource load component, depends on the
sum of ratios of non-processed operations demanded
amount and candidate operations demanded amount


















• CPC – critical path component depends on the




rj − Pj .
• RTC – ready time component determined by the
difference between the highest ready time and rj
RTC = max
l∈Q
{rl} − rj .
It is important to note that this criterion is dynamic, i.e.
it depends on the parameters of unprocessed operations,
candidate operations, resource load and remaining time.
Therefore, the value CR(j) for the same j ∈ N is different
at each step of ICA.
When operation j is chosen the latest possible moments
of time Sj and Fj are calculated.
Main Algorithm description
On each iteration main Algorithm changes heuristic pa-
rameters x1, x2, x3 and constructs the schedule using ICA.
Then it chooses a schedule with the best objective function
value. Main Algorithm can use a lot of different ways
to change the parameters x1, . . . , x3 (linear, quadratic,
exponential, mixed, etc.) to find a better solution.
If for any due date Di of any order i ∈ O feasible solution
is not found, MCA increases Di to D
′
i = Di + const and
repeats ICA. If feasible solution has been found, MCA
decreases Di and tries to find a solution for new due dates.
This process can be terminated by the achievement of
desired precision of maximum tardiness value or by the
end of fixed amount of computational time. We can change
due dates using different approaches such as logarithmic
search or a search with the defined constant value.
4. MAKESPAN ESTIMATION AND BOTTLENECK
ANALYSIS
In this section the Algorithm of resource load analysis is
presented. We define an upper bound on the amount of
resource i ∈ R consumed up to a moment of time t as
Ui(t). An upper bound on the resource i ∈ R consumed
amount up to moment of time t subject to resource k is
denoted by Ui|k(t). Number of resource i units required for
operation j ∈ N is defined by NRij . A set of operations
j ∈ N such as NRij > 0 is defined by N i. The Algorithm
UBE provides the estimation of Ui(t).
Given data. For each resource i ∈ R
• set of operations N i;
• capacity ci.
For each operation j ∈ N i the following parameters are
given
• release time rtj , if it is not given, set rtj equals to the
incoming critical path Pj value;
• processing time pkj for any resource k ∈ R such as
NRij > 0.
We suppose that any operation j ∈ N requires NRkj units
of a resource k in interval [Sj , Sj + p
k
j ). For any operation
j ∈ N i, we define an available demanded amount DAij(t)
equals to
• 0 if t < rtj ,
• NRkj · (t− rtj + 1), if rtj ≤ t ≤ rtj + pj − 1,
• NRkj · pj , if t > rtj + pj − 1.
for a moment of time t equals We also define an amount
of a resource i ∈ R used by operation j ∈ N i as UAij(t),
which initially equals 0 for any t ≥ −1.
UBE Algorithm description
Consider all pairs of resources i, k ∈ R for the chosen
resource i. For any pair i, k algorithm starts at the moment
of time t = 0 and repeats the following steps for t =
0, 1, . . . , t∗ in order to find Ui|k(t∗).
1. Update available demanded amount values for all
j ∈ N i. If there is an operation which holds
DAij(t)− UAij(t− 1) > 0,
go to the step 2, otherwise increase t := t + 1. If




UAij(t), otherwise come back to Step
1.
2. Use the highest possible amounts of resources i, k by
operations which hold
DAij(t)− UAij(t) > 0.
The utilization of resources i and k by operations of
the set N must satisfy capacity constraints. If there
Proceedings of the 20th IFAC World Congress
Toulouse, France, July 9-14, 2017
8248
are several possible ways to use the highest possible







+(UAkj (t)− UAkj (t− 1))2.
(1)
3. If there are some operations j ∈ N i whose processing
is not completed yet, i.e. UAij(t) < p
i
j · NRij , then
increase t := t + 1. If t > t∗, return value Ui|l(t∗) :=∑
j∈Ni
UAij(t), otherwise go to Step 1.
When all values Ui|k(t∗) are found for resource i and all k,





and algorithm terminates. The following theorem implies
the correctness of UBE algorithm.
Theorem 1. Let all operations j ∈ N in schedule pi start
their execution at the moment of time Sj and use required
amount NRij of any resource i ∈ R. Then, the total




NRij ·max{0,min{t− Sj , pij}} ≤ Ui(t∗).
Makespan lower bound estimation
The obtained result lead us to a new makespan lower
bound estimation Algorithm MEA. It can be formulated
as follows.
1. Set initial time t := 0 and makespan lower bound
MLB = 0 and go to step 2.
2. For each resource i ∈ R do the following procedures.
a) Find Ui(t) using Algorithm UBE. Calculate not




(NRij · pij)− Ui(t).
b) Estimate the MLBrighti (NUi(t)) – lower bound
on the time required to use amount NUi(t) by
executing operations from right to left. It can
be done by an algorithm similar to UBE ap-
plied for the set of operations N ′ with the same
parameters but opposite edges directions of the
precedence graph G. The only difference of such
an algorithm is that it does not terminate at a
fixed moment of time t but when amount NUi(t)
of resource i is consumed. If NUi(t) = 0, set
MLBrighti (NUi(t)) = min
i∈N ′
i
ri to take into account
operations which do not require resource i.
c) If the obtained makespan lower bound equals
to t + 1 +MLBrighti (NUi(t)) i.e. is greater han
MLB, set MLB = t+ 1 +MLBrighti (NUi(t)).
3. If for any resource NUi(t) > 0, set t := t + 1 and go
to Step 2. Otherwise, returnMLB and terminate the
Algorithm.
Theorem 2. For any set of operations N , acyclic direct
precedence relation graph G and set of resources R, value
MLB found by the MEA is a lower bound on makespan
of considered problem instance.
Bottleneck analysis
Theorems 1 and 2 provide an upper bound on resource
used amount and makespan lower bound. Makespan lower
bound allows us to analyse the efficiency of constructed
solution and estimate the gap of the obtained values of the
objective functions Cmax and Tmax. Resources with the
highest utilization rate can be considered as a bottleneck
for the considered problem.
5. NUMERICAL EXPERIMENTS.
Makespan estimation algorithm was implemented using
C++ programming language and tested on the industrial
case study using processor Intel(R) Core(TM) i5-4670
3.40GHz and 8 GB of RAM. The case study instance was
characterized by 3552 operations, 51 workers and 57 units
of equipment. Table 1 presents a comparison of the sug-
gested approach, multi-agent approach and optimal result,
which was obtained by constraint programming model
developed by Ruslan Sadykov. Makespan estimation algo-
rithm returned 577 days as makespan lower bound. This
represents 79% of the makespan optimal value.








constraint programming 40 730
Makespan estimation algorithm was also tested on a well-
known PSPLIB benchmark library and for 5 instances
it outperforms the existed approaches. The results are
presented in Tab. 2.
Table 2. tasks – number of tasks, instances
– number of tested instances, NW BKLB –
percentage of instances, where the obtained
lower bound is not worse than the best one,
MAX deviation and AVG deviation – maxi-
mal and average deviation values respectively,
where deviation = (best known lower bound
– obtained lower bound)/(best known lower









30 445 66,5 31,5 3,7 0
60 450 71,4 22,7 2,4 0
90 445 75,3 16,7 1,2 0
120 600 54,7 15,3 1,7 5
6. CONCLUSION
In this paper, a heuristic approach to solve a long-term
production planning problem was presented. It was tested
on the data provided by engines’ assembly company.
Algorithms to estimate a makespan lower bound and
upper bounds for the resource utilization rates were also
developed. By applying these algorithms, the lower bounds
were improved for 5 instances from PSPLIB benchmark
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library. Due to its pseudo-polynomial complexity, the
algorithm can be applied to large-scale problem instances.
Future research will be focused on the improvement of
the makespan estimation algorithm. It will be extended
to more complex formulations of RCPSP, for example by
considering non-renewable resources with time-dependent
capacities and sets of ”time windows” for each operation
j ∈ N .
7. USED NOTATIONS
In Table 3 we summarize the notations used in the paper.
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Table 3. Notations.
O set of orders
Di due date of an order i ∈ O
Ni set of operations to complete
order i ∈ O
Gi precedence relation graph for
set Ni
E set of equipment
W set of workers
REj set of equipment required to
process operation j
RWj set of workers required to
process operation j
pej equipment occupation time
by the task j
pwj worker occupation time by
the task j
rtj release time of an operation
j
Pj length of the critical path
starting from vertex j
Sj start time of operation j
Fj end time of operation j
sj state of operation j
prevj set of operations i such as an
edge i→ j exists in graph G
nextj operation i such as an edge
j → i exists in graph G
Q set of ”candidate” tasks de-
fined at each iteration of ICA
algorithm
NRij amount of resource i ∈ E∪W
required to process operation
j
DAij(t) highest possible amount of
resource i demanded by op-
eration j
UAij(t) amount of resource i used by
operation j during time hori-
zon [0, t) in the algorithm
UBE
Ui|l(t) upper bound of the utiliza-
tion of resource i under con-
dition of the utilization of re-
source l during time horizon
[0, t) obtained by the algo-
rithm UBE
Ui(t) upper bound on the amount
of resource i which can be
used by the operations in the
interval [0, t)
NUi(t) lower bound on the amount
of resource i which has to be
used by the operations after
time t
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